FORM DPW-CIA 2105 STATE OF HAWAII
Department of Accounting and General Services
Division of Publfic Works

MONTHLY ESTIMATE =~ RiCEWVED DAGS

{:L)
FOR THE MONTH OF  JuLY/AuGUST 44 SEP -8 P 3 22

Date: September 2, 2011

CONTRACTOR: MOLINA ENGINEERING, LTD.
ADDRESS: 1188 Bishop St. Ste 1404 Contract No. 59644 1

City, State ZIP:  Honolulu, Hi 96813 DAGS Job No. 12-14-7406

PROJECT TITLE: Fort Ruger B300, B306 and B306A, Accessibility improvements
CONTRACT qFOR INSPECTION BRANCH USE

SUBMITTAL REGISTER { /J- COMMENCEMENY REQUIREMENTS
Basic Contract Amount $ 628,000.00 Hnug MONTHLY:

,[/1 PROJECT SCHEDULE - INITIAL & ONGOING

L_J-DAILY REFORTS {1 PAYROLL AFFIDAVITS
EMQ& THLY ESTIMATE CHECKLIST
CHANGE ORDERS [ ~TCONTRAGT NUMBER [ PROJECT NAME & LOCATION
Total § 1,488.00 (/ﬂLLSIGNATURES
Adjusted Contract Amount $ 629,488.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 73.61% 462,254 100% 1,488 463,742
Retained REDUCED[ ] 23,351 74 23,425
Amount Subject to Payment 438,903 1,414 _ 440,317
Payments to Date 149,715 1,414 151,129
Payments Now Due 289,188 0 289,188
PaymentNo. FINAL[ ] 3
Remarks: —
1. Computed and Chacked by;
2, lwmmh%hltismmmmﬁmmsmmmw.anuaﬂpeymn
r . . affdavits have been submitted, are curment, of proner deductive exclusions have baen mada to
%:7 _./ o AL e ?/;“Z//y this request and at feast 80% of our workforca resioes in Hawa,
3. R:? : Projoct | or oF Enginoar Dater M LINA E G N £
) o NGINEERING, LTD.
/p%ﬂ?ty@/ evle 7//‘?///// Nama of Contractor
/i. Recommanded: ,Aﬁasnglmmmdmm Date;
/ K { = T 94/u
5. Approvod; . - Branch Chief or District Engineer Date: By signature / Titis: Bate

The Public Works Adminis cedtifies that change orders have been issued arg Eﬂpvork feffé}rme{:




DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAL
Dapartment of Accounting and General Services
Division of Public Works

For the Month of: JULY /AUGUST 2011

CONTRACTOR: MOLINA ENGINEERING, LTD. Confract No.: 59644
PROJECT TITLE:  Fort Ruger B300, B306 and B306A, Accessibility improve  DAGS Job No.: 12-14-7406
A
o CONTRACT
Q LICENSE BASIC CONTRACT| COMPL, %| RETN} ~ AMOUNT
G |PRIME CONTRACTOR |TRADE INO. AMOUNT} TODATE] CMPL] %] RETAINED
IMOLINA ENGINEERING, LTH Genera!l Contractor ABC-23456 $628,000|  $462,254] 73.61% 5% $23,112

suB-

CONTRACT

LICENSE BASIC SUB-CONTRACT| COMPL. % RETN]| AMOUNT

SUBCONTRACTOR TRARE NO. AMOUNT| TO DATE! CMP % RETAINED
ALOHA Steel Rebar 511,740 $4,785] 40.76% 5% $239

Tolal Retained from Subs $239

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $23,351|

I certify that the above retentions are correct for this request.

Checked/Verified by:
MOLINA BNGINSER: 3, i TD
Name of Contractgp D1=Nop 51, St 1404 - Hanoluly, Hawaii 96813 /-—
Initial - Project inspector or Engineer
b AC— e, = /cr/ 0
By Signature Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7106
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAHN
Bepartment of Accounting and General Services
Division of Public Works

For ¢the Month of: JULY/ AUGUST 2014

CONTRACTOR: MOLINA ENGINEERING, LTD. Contract No.: 59644

PROJECT TITLE: Fort Ruger B300, B306 and B306A, Accessibility impro  DAGS Job No.: 12-14-7406
a CHANGE
da ORDER
S LICENSE CHANGE ORDER| COMPL, %] RETN AMOUNT
O |PRIME CONTRACTOR  [TRADE NO. AMOUNT| TODATE! CMPLi % RETAINED

IMOLINA ENGINEERING, LTOGeneral Contractor ABC-23456 $1,488 $1,488] 100.00% 5% 374|A

CHANGE}
ORDER SUB
LICENSE CHANGE ORDER SUB] COMPL. %i RETN AMOUNT
SUBCONTRACTOR TRARDE INO. AMOUNT! TO DATE| CMPL % RETAINED
#RIVIO! 5% $0
#DIVIO! 5% &0
#DIV/0! 5% $0
H0IVI 5% 50
#DIViol 5% 30
#DIVIO] 5% 50
#DVI] 5% 0
#DIV/01 5% 50
#DIV/ID! 5% $0
#HDIV/ID 5% $0
#DIVI0S 5% 30
#DIVIO 5% 30
#DIVIOL 5% 30
#HDIVIDI 5% 30
#DIV/0] 5% 30
#DIvio) 5% $0
#DIV/O! 5% 50
Total Retainad from Subs s0|B

I

|cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $74}

| certify that the above retentions are correct for this request.

Checked/Verified by:

/6——

Initial ~Froject Inspector of Engineer

MOLINA ENGINEERING, LTD.

Mame of Contractor | |58 Bishop 5t., Ste. 1404 - Honaluly, Hawaii 06813

Lo Y, S (Lee = {(gf u

e ———

By Signature ) Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheat



o STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 3 PROJECT TITLE: DEPARTMENT OF DEFENSE -~ FORT RUGER B300, B306, & B306A,
ACCESSIBILITY IMPROVEMTS

BILLING MONTH: August-11 DAGS JOB NO.: 1 2-14-7406 CONTRACT NO.: 59644

CONTRACTOR: MOLINA ENGINEERING, LTD.

VENDOR CODE: 28867700

Original Contract Payment Suffix: 1,2

Suffix Fund Symbol Amount Earned Retainage Amount Due
=43 Boq- Azq M I AT N- 7 $¢,762. e k2,222
oz Soq- 299 M N t (52, 224 3,48 et 141,300

Totals: | $304,408.00 $1s 220 oo : $289,188.00

Change Order Payment Suffix: 3

Suffix Fund Symboi Amount Earned Retainage Amount Due

03 B09-439M $0.00 $0.00 $0.00
TotaIS: i‘v e — e e o _I 1\___ . - i é____)_ .
Grand Total: $304 408 00 $15,220.00 $289,188.00
M - YI/201
Vernfle/d By DATE

i

(This Section for Administrative Services Office Use Only)

i; Vendor Code 28867700

| CostCode  3A1

0 AN42 & oo iS’\{ﬁé

i
i

/w(u

Voucher No,

: Verified By




